

NO.:
DATE:

PROJECT NAME: MSME PATHWAYS

MEMBER NAME: CO, JOSHUA S.

ROLE(S):

WEEK	DATE	OUTPUT
1	Jul 12	Design system design
2	Jul 13	Finish remaining UI/UX
3	Jul 25	Design S3
4	Aug 1	Supply needed figures
5	Aug 3	Blockchain description
6	Aug 15	Review web & mobile UI/UX
7	Aug 22	Observe system flow
8	Aug 28	redesign flow (if needed)
9-10	Sept 6-12	Polish UI
11-12	Sept 19-26	Final polish
13-18	Oct - Nov	Preparation for defense

PROJECT NAME: MSME PATHWAYS

MEMBER NAME: Pimentel, John Lloyd

ROLE(S):

WEEK	DATE	OUTPUT
2-3		compile chapter 3 cases
4-5		contribute finishing chapter 3
6-7		Analyze security and AI Performance
7		Contribute chapter 4
8-9		Finalize paper
10		Prepare defense
11		Verify references
12		Contributed with remaining task
13-18		Prep for final defense

Project Name: MSMB Pathways Smart

Loan Support For the Informal Sector

Leader Name: Justin Mc Neal Cameron

Role(s) Project Manager

Member Name: Soriano, Eli Gabriel T.

Role(s) System Developer

Week	Date	Output
2	Jul 12	Finalized scope, assign tasks
3	Jul 25	Track progress log
4	Aug 1	SS staging
5	Aug 5	Ensure chapter 3 draft submitted
6	Aug 15	Coordinate blockchain w/ working task
7	Aug 22	Run integration tests
8	Aug 29	Track functional / security testing
9	Sept 5	Ensure chapter 4 draft submitted
10	Sept 12	Monitor performance at test results
11-12	Sept 19-26	Build defense plan
13-18	Oct-Nov 7	Preparation for defense

Week	Date	Output
1		Setup project
3		Implement remaining backend
		Enable SS
		Support chapter 3
		Enable blockchain
		Fix integration gaps
		Support testing
		Support chapter 4
		Tuned AI performance
		Final hardening, regression fixes
		Preparation for final defense

PROJECT NAME: MSME PATHWAYS

MEMBER NAME: BARTE, FENIEL A.

ADOLE(S):

WEEK	DATE	OUTPUT
2	Jul 12	Prepare manuscript
3-4	Jul 25 - Aug 1	Finished chapter 3
5-6	Aug 8 - Aug 15	Draft chapter 4
7	Aug 22	Draft remaining text
8	Aug 29	Finished chapter 4
9	Sept 5	Final proofread
10	Sept 12	Draft defense script
11	Sept 19-25	Final manuscript check
12	Sept 26	Help the team
13-14	Oct - Nov 7	Submit manuscript

Project Name: MSME Pathways Smart Loan Support for the Informal Sector

NU.:

DATE:

Team Name:

Leader: Justin Mc Neal B. Carunungan - Project Manager

Members: Eli Gabriel T. Soriano - System Developer

Joshua Co - System Designer

John Lloyd Pimentel - Researcher

Arnel Pante - Document Writer

Week	Date	Output
1	-	-
2	July 18	Finalize project scope, backlog, confirm roles and deliverables
3	July 25	Enable & verify production S3 document storage in staging
4	Aug 1	Finish Chapter 3 (system design & architecture) first draft with diagrams and tech stack
5	Aug 8	End to end integration test: web (Admin/Officer) + backend + mobile (customer) + websocket
6	Aug 15	Functional and security testing: 2FA, role grade, input validation, password rules, state transitions
7	Aug 22	Performance reliability checks: analytics, accuracy, websocket load, CPU dec-analyses & latency
8	Aug 29	Finish Chapter 4
9	Sept 5	Final manuscript formatting
10	Sept 12	Prepare defense slides, demo script, and Q&A and dry-run presentation
11	Sept 19	System hardening, bug fixes, final integration regression and defense-ready deliverable package
12	Sept 26	Final revisions to system and manuscript, submitted deliverables
13	Oct 3	PREPARATION FOR PROJECT DEFENSE
14	Oct 10	
15	Oct 17	
16	Oct 24	
17	Oct 31	
18	Nov 7	